BR. 194
30-9-15

BANGALORE MAHANAGARA PALIKE
Office of The Executive Engineer, Hebbal Division, JC Nagar
Main Road, Bangalore.

EXTENSION OF TIME – CERTIFICATE

Sub:- Extension of Time (EOT)
Ref:- 1) The Commissioner Office Letter No
ಆಯುಕ್ತರು/ಕಿ.ಆರ್/ಸಿ-186/2015-16, ದಿನಾಂಕ:-12-06-2015.
2) The Administrator, BBMP meeting held on 14-06-2015.

Advertising to the Above Subject, vide reference (1) and (2) the work details are as follows.

Name of the Work	Rectification of Footpath in HGH Layout.
Job No	018-12-000035
Work Order No	EE/H/AE/WO/192/2012-13, Dated:-07-11-2012.

Since the penalty has already been levied on the contractor, the issue of Extension of time (EOT) for the above work may Please be deemed as considered at the appropriate level by the then officer.

Executive Engineer
Hebbal Division
BBMP